

Initial Project Planning Template

Date	15 March 2026
Team ID	
Project Name	<i>A Comprehensive Measure of Well-Being</i>
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

<i>Sprint</i>	<i>Functional Requirement (Epic)</i>	<i>User Story Number</i>	<i>User Story / Task</i>	<i>Story Points</i>	<i>Priority</i>	<i>Team Members</i>	<i>Sprint Start Date</i>	<i>Sprint End Date (Planned)</i>
Sprint-1	Environment Setup	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	3	High	Movva Bala Adithya	01 JULY 2026	02 JULY 2026
Sprint-1	Project Structure	USN-2	As a user, I will receive a confirmation email once I have registered for the application	3	High	Movva Bala Adithya	03 JULY 2026	04 JULY 2026
Sprint-2	Dataset Analysis	USN-3	As a user, I can register for the application through Facebook	3	Low	Movva Bala Adithya	04 JULY 2026	05 JULY 2026
Sprint-1	Data Preprocessing	USN-4	As a user, I can register for the application through Gmail	3	Medium	Movva Bala Adithya	08 JULY 2026	10 JULY 2026
Sprint-1	Model Development	USN-5	As a user, I can log into the application by entering email & password	5	High	Movva Bala Adithya	11 JULY 2026	13 JULY 2026